State Of California The Resources Agency of California

Memorandum

To: Commissioner James D. Boyd, Presiding Member pate: August 10, 2005
Commissioner John L. Geesman, Telephone: (916) 654-4206
Associate Member File: 04-AFC-1

From: California Energy Commission - Bill Pfanner M %W‘/'J

1516 Ninth Street Siting Project Manager
Sacramento, CA 95814-5512

SUBJECT: THE SAN FRANCISCO ELECTRIC RELIABILTY PROJECT —
SUPPLEMENT A (04-AFC-1) STATUS REPORT #6

Staff continues to work on the Preliminary Staff Assessment (PSA). The critical path
item for PSA publication is the receipt of the Preliminary Determination of Compliance
(PDOC) from the Bay Area Air Quality Management District. The PDOC was originally
scheduled for publication on June 30, 2005. However, the PDOC’s publication was
delayed, thus causing a delay in the preparation of the PSA. Staff received the PDOC
on July 27, 2005. Therefore, staff anticipates filing the PSA by the end of August.
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